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1. Requested Changes for Possible Project Modification

Project Termination: Indicate whether additional time is needed and the desired new termination date.

No additional time needed. Project is scheduled as a 3 year project.

Project Personnel: Indicate any proposed changes of research personnel assigned to the project. Provide

telephone numbers, fax numbers and email addresses.
Within Personnel Section, we would like the flexibility to hire or use existing University employees
to supplement our use of student workers and the PI.

Funding Needs: Indicate any problems or need for additional funding. Also report anticipated excess
funds, if applicable, which could be returned to TxDOT to fund additional research or implementation
projects in this fiscal year. None.

Work Plan: Briefly indicate any needed changes or additions to the Objectives and Work Plan contained
in the current Project Agreement. In 2006, drought compromised data; sites were re-visited in April
2007 and evaluated to determine vegetation cover. Based on the vegetation assessment conducted in
April, it was recommended to replant and re-evaluate the study sites in Kingsville and Seymour, Texas.
The study site in Odessa, Texas was not re-seeded due to the amount of vegetative cover present. Final
evaluations will occur at all study sites during the fall of 2007.

Deliverables Table: Indicate if there are any needed changes to the currently approved deliverables table

(inclusive of both reports and products). None

2. Itemized Budgets for Continuing Projects
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If this project is currently scheduled to continue past FY 2006, attach a completed Itemized Budget —
Exhibit A (not a Continuation Itemized Budget) for each future year of the project. For joint projects,
attach a completed Itemized Budget — Exhibit A, for each university, for each future year of the project.
See enclosure.

If you are not requesting a formal modification of the project agreement, the total on each Itemized
Budget — Exhibit A must match the related total on the Cover Page of the current Project Agreement.

3. Equipment

List items of equipment or systems purchased. Equipment is defined as items costing 35,000 or more. A
system is defined as two or more separate components purchased to form a functional unit. For each
piece of equipment costing $5,000 or more that was purchased during this time period attach evidence
that the equipment had been added to the university inventory system. None

4. Progress to Date, by Task

Following the task number (or letter) designation as depicted in the project agreement:

e Provide a short description of the task and a concise discussion (2 to 3 sentences) of the current
status, including accomplishments and problems encountered, if any. List all tasks, even if no work
was done during this period on the task.

o Describe the work planned for the next reporting period.

Task 1 - Establish planting sites. Planting sites have been secured in coordination with
TxDOT personnel in the Corpus Christi, Odessa, and Wichita Falls Districts. This task is complete.

Task 2 — Secure test material. Windmillgrass seed has been acquired from the E. “Kika” de
la Garza Plant Materials Center and the commercial species for the appropriate TxDOT mixes have been
delivered from Texas seed dealers. This task is complete.

Task 3 — Plot preparation 2006. Plots have been flagged and sprayed at the Corpus Christi
and Wichita Falls District sites. These plots were disked and cultivated prior to planting in April and
May 2006. The Odessa District was staked, mowed, and sprayed on May 11, 2006. After assessing any
potential effects the resurfacing project may have had on the study site in Odessa, it was determined that
no additional plot preparations would be necessary prior to planting. This task is complete.

Task 3 — Plot preparation 2007. Plots were re-flagged and sprayed at the Corpus Christi
study sites April 4 and 5, 2007. The Wichita Falls District sites were re-flagged and sprayed April 19,
2007. The Odessa District plots were re-staked on April 26, 2007. These plots were mowed prior to
planting in April 2007. This task is complete.

Task 4 — Plot seeding 2006. Seeding was done April 17-19, 2006 in the Corpus Christi
District. Seeding for the Wichita Falls District was completed May 23, 2006. Planting took place on
August 29, 2006 for the Odessa District. This task is complete.

Task 4 — Plot seeding 2007. Re-seeding was done April 6, 2007 in the Corpus Christi
District. Seeding for the Wichita Falls District was completed April 19, 2007. Based on vegetation
assessment, re-planting was not necessary in the Odessa District. This task is complete.

Task 5 — Monitoring 2006. This task is complete.

¢ 30 Day evaluations were conducted on the 14-16, 19-20 of June, 2006 for the Corpus

Christi District. 60 Day evaluations for the Corpus Christi District were completed July 13-
14, 17-19, 2006. 90 Day evaluations were completed August 14-17, 2006. Photographs
were taken before planting occurred and during each evaluation.

¢ 30 Day evaluations for the Wichita Falls District were conducted the 20-23 of July, 2006.

60 Day evaluations were completed August 21-23, 2006, and 90 Day evaluations for
Wichita Falls were conducted on September 23-24, 2006. Photographs were taken before
planting occurred and during each evaluation.
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¢ 30 Day evaluations took place in the Odessa District on October 13-14, 2006. 60 Day
evaluations for Odessa were completed on November 18-19, 2006. 90 Day evaluations
were conducted in December on 16-17, 2006. Photographs were taken before planting and
during each evaluation.

Task 5 — Monitoring 2007. This task is in progress.

¢ 30 Day evaluations were conducted on June 1-3, 2007, for the Corpus Christi District. 60
Day evaluations for the Corpus Christi District will be completed in July, 2007. 90 Day
evaluations will be completed August, 2007. Photographs will be taken during each
evaluation.

¢ 30 Day evaluations for the Wichita Falls District were conducted June 9 and 10, 2007. 60
Day evaluations will be completed in July, 2007. 90 Day evaluations will be completed
August, 2007 at the Seymour, TX study sites. Photographs will be taken during each
evaluation.

¢ 30 Day evaluations took place in the Odessa District on October 13-14, 2006. 60 Day
evaluations for Odessa were completed on November 18-19, 2006. 90 Day evaluations
were conducted in December on 16-17, 2006. Photographs were taken before planting and
during each evaluation.

Task 6 — Final Report. Has not been done. This will occur once the project has been

completed.

5. Progress on Development of “Product” Deliverables

Provide a brief update on the work done to date on each product deliverable in the current deliverables
table for this project. Include whether each product is ready for implementation. You may complete the
table below by making an entry for each product on the currently approved deliverables table, or attach
an annotated copy of the currently approved deliverables table.

Product # Product Description Progress to Date & Implementation Status
P1 Commercial Release of Release documents have been written
windmillgrass and approved. The seeds were harvested

from the foundation blocks and are being
cleaned. Became commercially available to
seed dealers December, 2006.

P2 Estimated Benefits Report. Will be completed at end of this
project.
R1 Annual Research Report Will be delivered on 12/31/2007.
6. Meetings/Conferences

Provide the date, time, and location of any project meetings or conferences that:
o were conducted during this reporting period, and/or

e are planned for the next reporting period.

None

7. Possible Candidates for Formal Presentations at the Upcoming RMC Meeting

Indicate whether this project should be considered for presentation at the next RMC meeting. Include
specific reasons why the project would be a good candidate (e.g., products or other results are ready for
implementation, the research is high profile or is especially timely, etc.) Not at this time.
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8. Miscellaneous

Any other relevant information not covered above should be entered here by the research supervisor.
None

Texas Department of Transportation maintains the information collected through this form. With few exceptions, you are entitled on request to be informed about the
information that we collect about you. Under §§552.021 and 552.023 of the Texas Government Code, you also are entitled to receive and review the information.
Under §559.004 of the Government Code, you are also entitled to have us correct information about you that is incorrect. For inquiries call 512/465-7403.
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